

Project Plan

Tab A

	Deferral SFFAS	Implementation Guidance on Leases	Omnibus SFFAS / Interpretations	Conforming Amendments TR	Software Licenses Technical Bulletin	Training / Outreach
FY 2020 Q1	Draft Exposure Period	Draft	Research	On Hold. Will likely become a sub-project of a future intangibles / SBITAs project	Discontinued. Will likely be scoped into the future intangibles / SBITAs project	Draft FY 20 content
FY 2020 Q2	Exposure Period	Draft	Research			Provide
FY 2020 Q3	Finalize Issuance ISSUED	Draft	Draft			Provide
FY 2020 Q4		Draft	Draft			Provide
FY 2021 Q1		Exposure Period	Exposure Period			Draft FY 21 content
FY 2021 Q2		Finalize	Finalize			Provide
FY 2021 Q3		Finalize	Finalize			Provide
FY 2021 Q4		Issuance	Issuance			Draft FY 22 content
FY 2022 Q1						Draft FY 22 content
FY 2022 Q2						Provide
FY 2022 Q3		Research				Provide
FY 2022 Q4		Research				Provide
FY 2023 Q1		Research				Provide
FY 2023 Q2		Research				Provide
FY 2023 Q3		Research				Provide
FY 2023 Q4		Research				Provide
FY 2024 Q1	SFFAS 54 effective					