

	Deferral SFFAS	Implementation Guidance on Leases TR	Leases Omnibus SFFAS	Leases SIG (Illustrations)	Leases Interpretation	Conforming Amendments To Existing TRs	Training / Outreach
FY 2020 Q1	Draft Exposure Period	Draft	Research				Draft FY 20 content
FY 2020 Q2	Exposure Period	Draft	Research				Provide
FY 2020 Q3	Finalize Issuance ISSUED	Draft	Draft				Provide
FY 2020 Q4		Draft	Draft				Provide
FY 2021 Q1		Exposure Period	Exposure Period	Research Draft	Research Draft		Draft FY 21 content
FY 2021 Q2		Exposure Period Finalize	Exposure Period Finalize	Draft	Research Draft		Provide
FY 2021 Q3		Finalize	Finalize	Draft	Draft	Merge into the implementation guidance TR	Provide
FY 2021 Q4		Finalize / Approve	Finalize / Approve	Draft	Draft		Draft FY 22 content
FY 2022 Q1		Issuance	Issuance	Exposure Period	Exposure Period		Draft FY 22 content
FY 2022 Q2				Finalize / Approve	Exposure Period Finalize		Provide
FY 2022 Q3		Research	Research	Issuance	Finalize / Approve		Provide
FY 2022 Q4		Research	Research		Issuance		Draft FY 23 content
FY 2023 Q1		Research	Research				Provide
FY 2023 Q2							Provide
FY 2023 Q3							Provide
FY 2023 Q4							Provide
FY 2024 Q1	SFFAS 54 effective						

Updated: April 2021